1. Task List
Ad-Vocates
Dylan Shackleford, Max Marsh

Each member has five tasks. Tasks take on average one week, with an extra working day to account for setbacks/delays. Spring dates are estimates.

T1. Investigate browser support and filter-source compatibility for the Filter Request and Filter Validator. Owner: Dylan Shackleford
T2. Develop Local Storage to save settings, filters, stats and error logs. Owner: Max Marsh
T3. Develop Filter Validator to check sources and reject invalid hostname lists. Owner: Dylan Shackleford
T4. Develop Settings to validate changes, manage allowlist, and handle failed/overlapping saves. Owner: Max Marsh
T5. Develop Filter Updater to download approved lists and handle scheduled updates, retries and limits. Owner: Dylan Shackleford
T6. Develop Filter Request to block matching requests, apply site exceptions and send blocking requests. Owner: Max Marsh
T7. Develop Statistic Recorder to count blocked requests, estimate data saved and store totals. Owner: Dylan Shackleford
T8. Develop Dashboard to display stats, change protection settings and show update status. Owner: Max Marsh
T9. Test all components together and fix integration errors. Owner: Dylan Shackleford
T10. Refine Dashboard and Settings controls and create documentation for installation and usage. Owner: Max Marsh

2. Milestones List

ID	Date	Status	Milestone/outcome	Verification
M01	09/02/26	Complete	Assignment 1 - Professional Biography Background and skills are described	Instructor checks bio
M02	09/09/26	Complete	Assignment 2 - Team Formation and Project Description Team members and scope are defined	Instructor checks Project-Description.md
M03	09/18/26	Complete	Assignment 3 - Advisor Selection and Design Constraints Essay Advisor is chosen and design constraints are defined	Advisor confirms selection, instructor checks essay
M04	09/28/26	Complete	Assignment 4 - User Stories and Use Cases User goals and desired behavior are defined	Advisor/instructor checks stories/use cases
M05	10/02/26	Complete	Assignment 5 - High-Level System Design (D0) Interfaces, components and owners are defined	Advisor/instructor checks D0 diagrams
M06	10/08/26	Complete	Assignment 6 -	Advisor/instr

			Detailed System Design (D1) Core component data and behavior are defined	uctor checks D1 models/methods
M07	10/14/26	Complete	Assignment 7 - Detailed System Design (D2) Remaining components and error handling are defined	Advisor/instructor checks D2 models/methods
M08	10/28/26	Complete	Assignment 8 - Task List, Milestones, Timeline, and Effort Matrix Tasks, dates, effort and risks are planned	Advisor/instructor checks Tasklist.md
M09	10/30/26	Pending	Assignment 9 - Requirements Document and Technical Specification Document Requirements and tech specifications are defined	Advisor/instructor checks documents
M10	11/04/26	Planned	Assignment 10 - Test and Validation Plan Draft Tests and expected results defined	Advisor/instructor checks test and validation plan documents
M11	11/11/26	Planned	Assignment 11 - Ethics and Responsible Use	Advisor/instructor checks ethics/respon

			Statement Privacy and responsible use are defined	sible use documents
M12	11/18/26	Planned	Assignment 12 - Presentation Draft and Documented Advisor Feedback Presentation draft with advisor feedback acquired	Advisor/instructor checks and reviews presentation draft, provides feedback
M13	11/18/26	Planned	Assignment 13 - Team Oral Presentation, Recorded Video, and Peer Reviews Project is presented and peer reviews are acquired	Advisor/instructor reviews presentation
M14	12/02/26	Planned	Assignment 14 - Design Report, Design Notebook, and Team/Self Assessment Report with plan tables, design history, and assessments is created	Advisor/instructor reviews report/notebook/assessments
M15	12/08/26	Planned	Assignment 15 - Project Advisor Assessments Advisor checks project progress	Advisor assesses team, instructor reviews assessment

2. Milestones List - Implementation milestones

ID	Date	Milestone/outcome	Verification
IM01	1/14/27	Browser/source selected. Test confirms blocking and event access, and list has correct format and license	Both team members review results of test and source license
IM02	1/20/27	Storage and validation functional, records save and reload and valid list passes/invalid list fails	Both team members run tests for storage/validation
IM03	2/03/27	Settings and updates functional, settings save, downloads follow limits and retry when failing	Both team members run save/download tests
IM04	2/17/27	Blocking and stats functional, requests block/pass correctly, duplicate events are not counted twice	Both team members check sample requests and saved totals
IM05	3/03/27	Dashboard set-up, controls change settings and dashboard shows stats/update status	Both team members test dashboard against save data
IM06	3/24/27	Integration tests pass, allowlist, persistence, stats, and failed updates pass test plan	Both team members review results of testing against test plan
IM07	4/14/27	Final build is ready, installation instructions finished and functional	Both team members follow install instructions and review final build
IM08	4/23/27	Project ready for review	Both team members present and demonstrate project

			to advisor for review

3. Table 1 - Timeline

Buffer is based on working-days (excluding weekends) for tasks, with the buffer being technically larger since weekends can be used for work if required.

ID	Task/milestone	Owner	Start	Complete	Depends on	Buffer / protected block
T1	Investigate browser support and filter-source compatibility for the Filter Request and Filter Validator.	Dylan	10/29/26	11/05/26	N/A	1 day (20%)
T2	Develop Local Storage to save settings, filters, stats and error logs.	Max	1/11/27	1/18/27	T1	1 day (20%)
T3	Develop Filter Validator to check sources and reject invalid hostname lists.	Dylan	1/11/27	1/18/27	T1	1 day (20%)
T4	Develop Settings to	Max	1/25/27	2/01/27	T2	1 day (20%)

	validate changes, manage allowlist, and handle failed/overlapping saves.					
T5	Develop Filter Updater to download approved lists and handle scheduled updates, retries and limits.	Dylan	1/25/27	2/01/27	T2	1 day (20%)
T6	Develop Filter Request to block matching requests, apply site exceptions and send blocking requests.	Max	2/08/27	2/15/27	T1,T3,T4	1 day (20%)
T7	Develop Statistic Recorder to count blocked requests, estimate data saved and store totals.	Dylan	2/08/27	2/15/27	T1,T2	1 day (20%)
T8	Develop Dashboard	Max	2/22/27	3/01/27	T4,T5,T6, T7	1 day (20%)

	to display stats, change protection settings and show update status.					
T9	Test all components together and fix integration errors.	Dylan	3/15/27	3/22/27	T8	1 day (20%)
T10	Refine Dashboard and Settings controls and create documentation for installation and usage.	Max	4/05/27	4/12/27	T9	1 day (20%)
M01	Professional Biography			09/02/26		
M02	Team Formation and Project Description			09/09/26		
M03	Advisor Selection and Design Constraints Essay			09/18/26		
M04	User Stories and Use Cases			09/28/26		

M05	High-Level System Design (D0)			10/02/26		
M06	Detailed System Design (D1)			10/08/26		
M07	Detailed System Design (D2)			10/14/26		
M08	Task List, Milestones ,Timeline and Effort Matrix			10/28/26		
M09	Requirements Document and Tech Specification Document			10/30/26		10/29/26 - 10/30/26
M10	Test and Validation Plan Draft			11/04/26		11/03/26 - 11/04/26
M11	Ethics and Responsible Use Statement			11/11/26		11/10/26 - 11/11/26
M12	Presentation Draft and Documented Advisor Feedback			11/18/26		11/16/26 - 11/18/26
M13	Team Oral Presentation,			11/18/26		11/16/26 - 11/18/26

	Recorded Video, and Peer Reviews					
M14	Design Report, Design Notebook, and Team/Self Assessment			12/02/26		11/30/26 - 12/02/26
M15	Project Advisor Assessments			12/08/26		12/03/26 - 12/07/26
IM01	Browser/source selected			1/14/27		1/13/27 - 1/14/27
IM02	Storage and validation functional			1/20/27		1/19/27 - 1/20/27
IM03	Settings and Updates functional			2/03/27		2/02/27 - 2/03/27
IM04	Blocking and stats functional			2/17/27		2/16/27 - 2/17/27
IM05	Dashboard set-up			3/03/27		3/02/27 - 3/03/27
IM06	Integration tests passed			3/24/27		3/23/27 - 3/24/27
IM07	Final build ready			04/14/27		4/13/27 - 4/14/27

IM08	Project ready for review			04/23/27		4/19/27 - 4/22/27

Critical Path: T1 -> T2 -> T4 -> T6 -> T8 -> T9 -> T10

4. Table 2 - Effort Matrix

Task	**Dylan**	**Max**	**Total hours**
T1	9 P	3	12
T2	4	14 P	18
T3	14 P	4	18
T4	4	14 P	18
T5	14 P	4	18
T6	6	18 P	24
T7	18 P	6	24
T8	4	14 P	18
T9	23 P	7	30
T10	6	18 P	24
Total	**102**	**102**	**204**
20% buffer	20.4	20.4	40.8
Total with buffer	**122.4**	**122.4**	**244.8**

Hours are balanced among test members.

5. Work breakdown structure

Preparation
T1 (Dylan)

Development
T2 (Max), T3 (Dylan), T4 (Max), T5 (Dylan), T6 (Max), T7 (Dylan), T8 (Max)

Testing/finalization
T9 (Dylan), T10 (Max)
6. Risk register

Risk	Likelihood	Impact	Strategy/Mitigation	Owner	Trigger
R1 - Technical Browser API doesn't support planned blocking/event access	Medium	High	Reduce - Test in T1 before implementation	Dylan	Prototype cannot block or report events
R2 - External Filter list format/license is not suitable	Low	High	Avoid - Compare sources in T1 and ensure a compatible list is chosen	Dylan	List fails or redistribution isn't permitted
R3 - Technical Failed or overlapping saves lose settings/filters	Medium	High	Reduce - serialize saves and test failed saves/updates	Max	Saved settings differ from active
R4 - Team Work, co-op, exams, illness reduce available time	High	Medium	Reduce - redistribute work if circumstance arises	Dylan/Max	Member cannot meet next task deadline
R5 - External Filter source is offline/times out during update	Low	Low	Reduce - keep current filters, retry failed downloads	Max	Download failure